CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00205
TITLE: Painting of Fresno River Viaduct DATE: 5/1/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order shall compensate for a portion of the costs required for the application of an aesthetic paint to the
exposed vertical surfaces of the exterior girders and parapets along the Fresno River Viaduct between Begin Bridge and
End Bridge to ensure visual consistency of the structure. The aesthetic paint shall consist of the same materials and
proportions as the paint that was used at the Cottonwood Creek Bridge parapets. The aesthetic paint shall be applied in
a manner that results in a uniform finish along these surfaces as per Section 3.1.2. of TM 200.06, Aesthetic Guidelines

for Non-Station Structures.

EXTRA WORK AT TIME & MATERIALS:

For this work, the Contractor shall be paid the agreed lump sum of $80,476.00 for the Authority’s proportional share of
the total costs. This lump sum constitutes full and complete compensation from the Authority for providing all services,
labor, materials, equipment, tools and incidentals, including all markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid to address the
non-conformance issues at the Fresno River Viaduct as described above unless otherwise directed. This Change Order
reflects a negotiated accommodation to address the specific situation at the Fresno River Viaduct and does not change
nor alter the Contract terms for any other structures and has no future precedential basis.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order.
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00205
TITLE: Painting of Fresno River Viaduct DATE: 5/1/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Confract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, cumrent or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Qrder including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a,Joint Venture
Acceptance by _——~ _~

Signature Date
Ghassan Arigat — Project Manager/Director < / Te / 18
California High-Speed Rail Authority
Submitted by

Signatur bar
J\\IM Glenn Suitor - D-B Oversight Manager g/ A /@/ 8

Recommended by

Signature /\/ Date
Steven Milton- Design & Construction Manager
T 7 s/e/ts

Date
Terry Ogle — Director of Design & Construction .
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